
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/08/2014

Contract Location: Time Allowed:

2.734 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/03/2013

06/10/2013

09/17/2013

00/00/0000

00/00/0000

953 Days

01/18/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 43.76

417 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,719,558.24

$8,141,183.16

$5,594,865.22

35.01%

Counties:

Newton Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007217      $8,719,558.24 $8,141,183.16 $5,594,865.22 35.84% $172,714.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/08/2014

Project Number: 0007217      SR 11 - SOCIAL CIRCLE BYPASS

 

CSSTP-0007-00(217)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,442,228.20 $2,304,056.32 $138,171.88

Non-Participating $610,557.06 $576,014.08 $34,542.98

Total Earnings $3,052,785.26 $2,880,070.40 $172,714.86

Stockpiled Materials $71,907.76 $71,907.76 $0.00

Gross Earnings $3,124,693.02 $2,951,978.16 $172,714.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,124,693.02 $2,951,978.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $172,714.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/08/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .520

 90300.000 .069

CSSTP-0007-00(217)

 

.589 $6,230.70 $53,186.70

0015 205-0001     UNCLASS EXCAV CY  292,423.000 221,461.000

 1.750 52,775.000

 

 

274,236.000 $92,356.25 $479,913.00

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  43,546.000 6,790.060

 16.750 2,065.140

 

 

8,855.200 $34,591.10 $148,324.60

Category Amount: $133,178.05 $681,424.30

Category Number: 0020 DRAINAGE

0280 207-0203     FOUND BKFILL MATL, TP II CY  15.000 110.529

 51.250 .000

 

 

110.529 $.00 $5,664.61

0320 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  112.000 112.830

 48.250 .000

 

 

112.830 $.00 $5,444.05

Category Amount: $0.00 $11,108.66

Category Number: 0040 BRIDGE NO. 1

0630 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  778.000 778.314

 151.000 .000

1

 

778.314 $.00 $117,525.41

0660 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  495.000 496.010

 51.500 .000

 

 

496.010 $.00 $25,544.52

Category Amount: $0.00 $143,069.93



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/08/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 2

0710 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  490.000 490.002

 145.000 .000

2

 

490.002 $.00 $71,050.29

0725 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  1,525.000 1,622.280

 51.500 .000

 

 

1,622.280 $.00 $83,547.42

Category Amount: $0.00 $154,597.71

Category Number: 0050 EROSION CONTROL - TEMPORARY

0750 163-0232     TEMPORARY GRASSING AC  20.000 3.252

 214.000 .595

 

 

3.847 $127.33 $823.26

0755 163-0240     MULCH TN  757.000 393.262

 141.000 4.530

 

 

397.792 $638.73 $56,088.67

0780 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,490.000 788.250

 9.900 150.000

 

 

938.250 $1,485.00 $9,288.68

0785 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  400.000 87.000

/SAND BAGS 287.000 8.250

 

 

95.250 $2,367.75 $27,336.75

0857 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  2.000 4.500

 834.000 .000

 

 

4.500 $.00 $3,753.00

0870 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,472.000 956.000

 0.510 283.000

 

 

1,239.000 $144.33 $631.89



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/08/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - TEMPORARY

0875 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  4,000.000 161.000

 0.510 45.000

 

 

206.000 $22.95 $105.06

0975 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  12.000 16.000

 367.000 .000

 

 

16.000 $.00 $5,872.00

0980 167-1500     WATER QUALITY INSPECTIONS MO  27.000 9.000

 653.000 1.000

 

 

10.000 $653.00 $6,530.00

0985 171-0010     TEMPORARY SILT FENCE, TYPE A LF  11,431.000 13,491.750

 1.800 .000

 

 

13,491.750 $.00 $24,285.15

0990 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,944.000 14,436.750

 2.750 .000

 

 

14,436.750 $.00 $39,701.06

Category Amount: $5,439.09 $174,415.52

Category Number: 0060 EROSION CONTROL - PERMANENT

0995 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  605.000 2,148.105

 29.750 517.689

 

 

2,665.794 $15,401.25 $79,307.37

1000 603-7000     PLASTIC FILTER FABRIC SY  605.000 2,034.105

 4.350 517.689

 

 

2,551.794 $2,251.95 $11,100.30

1005 700-6910     PERMANENT GRASSING AC  39.000 9.713

 1020.000 5.491

 

 

15.204 $5,600.82 $15,508.08

Category Amount: $23,254.02 $105,915.75



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/08/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - TEMPORARY

1010 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,472.000 5,962.000

 1.500 .000

 

 

5,962.000 $.00 $8,943.00

Category Amount: $0.00 $8,943.00

Category Number: 0060 EROSION CONTROL - PERMANENT

1015 700-7000     AGRICULTURAL LIME TN  118.000 1.400

 53.500 .750

 

 

2.150 $40.13 $115.03

1020 700-8000     FERTILIZER MIXED GRADE TN  8.000 3.025

 749.000 2.750

 

 

5.775 $2,059.75 $4,325.48

1030 716-2000     EROSION CONTROL MATS, SLOPES SY  28,371.000 20,369.288

 0.830 10,534.722

 

 

30,904.010 $8,743.82 $25,650.33

Category Amount: $10,843.70 $30,090.84

Category Number: 0070 BRIDGE NO. 2

707 002-0012     REDUCTION OF PAY FOR - EA  .000 1.000

 -1500.000 .000

Bridge 2 Beam 1-1.3

                                                            

1.000 $.00 ($1,500.00)

Category Amount: $0.00 $-1,500.00

Project Total Amount: $172,714.86 $3,052,785.26


